

Web360™



Maximize Your Profitability With Proactive Project Cost Management

Web360™ is a project cost management system that helps you maximize profits by providing the tools to manage projects proactively. Other systems allow you to monitor project charges after they occur; **Web360™** empowers you to plan ahead, reallocate resources for successful completion, and limit project charges before they are accepted.

Project success is measured against customer satisfaction, adherence to schedule, and most importantly, profitability. The key to achieving these objectives is effective communication between the project manager and all team members. **Web360™** allows project managers and team members to clearly communicate and track the expected level of effort.

Flexible to Fit Your Business Process

Web360™ is extremely flexible and configures to your business processes. There is no need to change the way you operate and you do not need to change your financial accounting system. Although **Web360™** has the capability to control all labor and expense charges, it can be configured with no control and function only as a real-time job cost monitoring system. As your business processes change, control of labor charges and expenses can be implemented in phases. You can even run each task at different levels of control.

Eliminate Project Overruns to Increase Profitability

With **Web360™**, project managers can monitor project charges in real time, even set up email notifications for critical points in the project (e.g., % spent, % remaining). More importantly, project managers can establish limits by team member and task for both labor charges and expense charges. **Web360™** will not allow charges that exceed established limits. Labor and expense limits, along with effective team communication, can eliminate non-billable project expenses.

Supports a Proactive, Forward Thinking Culture

Projects evolve; some activities require more effort than anticipated, others require less. Project scope has a tendency to creep and schedule is typically the overwhelming concern. Project managers and team members can easily lose sight of fiscal responsibilities. Through implementation of limits, as opposed to budgets, **Web360™** helps project managers dynamically plan and allocate resources for completion rather than just monitor and react to what has already occurred. Project managers have the flexibility to reassign resources throughout the project, while established limits enforce the reallocation of labor hours and expenses so that the project remains on plan to finish within fiscal constraints. At the same time, individual team members are conditioned to continuously assess their remaining hours against the activities they must complete. When the remaining effort does not match the fiscal limitations, project managers and team members are forced to resolve the issue. This proactive approach provides project managers and corporate managers the opportunity to consider a range of options to maximize profitability.

Implementation is Easy and Intuitive

Web360™ is designed with the objective that users should not require special training, and the user manuals are intended primarily as reference materials. The screens look like paper timesheets and expense forms rather than accounting system entry screens to provide a more intuitive feel.

Project Accountability is Shared By All Team Members

Web360™ provides the capability to assign hours and expense limits by individual and task, as well as tracking responsibility for internal deliverables. Project team members become accountable for achieving assigned tasks within the allocated hours on schedule. Each team member can track their individual progress relative to assigned hours and schedules.

Assignments	Charge Number	Total	Mon 1	Tue 2	Wed 3	Thu 4	Fri 5	Sat 6	Sun 7	Mon 8	Tue 9	Wed 10	Thu 11	Fri 12	Sat 13	Sun 14	Mon 15
ABCO Development (Sr. Dev.)	AE-SA-1-02-A	26.50	8.00		0.50	3.00		2.50		2.50		6.00	4.00				
ABCO Implementation (Sr. Dev.)	AE-SA-3-Imp	22.00		3.00	0.50	2.00	6.00	0.50			7.00		2.00				1.00
ABCO Implementation (PM)	AE-SA-3-Imp	14.00		2.00	0.50	2.00		1.00		4.00		1.00	0.50				3.00
EPA GIS Analysis (Mngr.)	EPA-GIS-A	19.00		3.00	6.00		2.00	3.00			1.00		1.00				3.00
EPA GIS Design	EPA-GIS-D	3.00			0.50	1.00		1.00					0.50				
Vacation		8.00												0.00	8.00		0.00
Totals:		92.50	8.00	8.00	8.00	8.00	8.00	8.00	8.00	6.50	8.00	7.00	8.00	8.00	8.00	7.00	7.00

have been entered to date and the entries are correct. With **Web360™**, all labor and expense charges can be validated to make sure they are within the individually

assigned limits before acceptance. Invalid charges can be eliminated. Email reminders can be set to automatically remind delinquent employees to complete their timesheets for the previous day. Similarly, managers can be automatically notified when staff members do not complete their timesheets.

Employee	Client Approval	Line Item Approval	Allocated	Remaining	Lab. Cat.	Active	Action
Arnold, John	<input checked="" type="checkbox"/>	<input type="checkbox"/>	100.00	86.00	PM	<input checked="" type="checkbox"/>	UPDATE
Arnold, John	<input type="checkbox"/>	<input checked="" type="checkbox"/>	200.00	178.00	Sr. Dev.	<input checked="" type="checkbox"/>	UPDATE
Bentley, Mark	<input type="checkbox"/>	<input type="checkbox"/>	225.00	225.00	Sr. SW Dev	<input checked="" type="checkbox"/>	UPDATE
Blassman, William	<input type="checkbox"/>	<input checked="" type="checkbox"/>	145.00	145.00	SW Dev	<input checked="" type="checkbox"/>	UPDATE
Crowley, James	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	120.00	120.00	Mngr.	<input checked="" type="checkbox"/>	UPDATE
Crowley, James	<input type="checkbox"/>	<input type="checkbox"/>	210.00	210.00	Sr. SW Dev	<input checked="" type="checkbox"/>	UPDATE

Digital Signature Reduces Paper Use

Built-in electronic and digital signature features can eliminate the need for printing, signing, and filing paper timesheets and expense reports. For government contractors subject to audits by the Defense Contract Audit

Built-in Email Reminders and Notifications Improve the Accuracy of Labor Charges

Project cost accounting is only accurate if all charges

Agency (DCAA), built-in audit trails and digital signature features meet Federal Acquisition Regulation requirements and have been accepted by DCAA.

Web360 Software

4700 Falls of Neuse Road, Suite 350
 Raleigh, North Carolina 27609
 1-877-4WEB360 Fax (919) 954-0379